

Initial Project Planning Template

Date	28 June 2026
Team ID	xxxxxxx
Project Name	Credit Card Approval Prediction
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Interface Development	USN-1	As a user, I can access the home page and navigate to the credit card approval prediction form.	3	High	Team Member 2	28-06-2026	29-06-2026
Sprint-1	Applicant Details Form	USN-2	As a user, I can enter my personal and financial details through an easy-to-use web form.	4	High	Team Member 4	29-06-2026	30-06-2026
Sprint-2	Data Preprocessing	USN-3	As a user, I want the system to validate and preprocess my input before making a prediction.	3	High	Team Member 5	29-06-2026	30-06-2026
Sprint-1	Machine Learning Prediction	USN-4	As a user, I want the system to predict whether my credit card application will be approved using the trained machine learning model.	5	High	Team Member 5	30-06-2026	01-07-2026
Sprint-1	Prediction Result	USN-5	As a user, I can instantly view whether my application is approved or rejected after submitting my details.	3	High	Team Member 3	30-06-2026	01-07-2026

Sprint-2	Flask Backend Integration	USN-6	As a developer, I want to connect the trained machine learning model with the Flask application to generate real-time predictions.	3	Medium	Team Member 3	01-07-2026	02-07-2026
Sprint-3	Input Validation & Error Handling	USN-7	As a user, I want the application to display appropriate messages for invalid or incomplete input.	2	Medium	Team Member 1	02-07-2026	03-07-2026
Sprint-3	Testing & Validation	USN-8	As a developer, I want to test all application modules and verify the prediction accuracy before deployment.	2	High	Team Member 1	03-07-2026	04-07-2026
Sprint-3	Final Documentation & Deployment	USN-9	As a developer, I want to prepare the project documentation and deploy the application for final demonstration.	2	High	Team Member 2	03-07-2026	04-07-2026